
FMSIB Quarterly Project Report for 03/25/14  

   FMSIB PROJECT # 66 
 

Agency Name and Project Title 
 
Port of Vancouver 
Rail Tie In to Mainline  

Project Description 
The project will construct a concrete rail trench in the Columbia River near the 

existing BNSF Rail Bridge providing new access to the Port of Vancouver.  

The project will significantly reduce congestion on the North/South mainline 

by removing an at-grade crossing.  The project is broken into four design 

phases to reduce costs and ensure appropriate contractors are selected for 

specific types of construction.   
 

Contractor: Rotschy Construction 
Design: HDR Inc. 
 

Recent Progress: The Rail Tie in to Mainline project is approximately 60% complete.  The Design Package 2-A phase of the Rail Tie 

in to Mainline project is underway and nearing completion.  With the exception of one small sheet wall pile, all of the piles have been 

driven and are complete.  Twelve of thirteen concrete pours to construct the base of the structure are finished with only three (of twenty 

six) cast-in-place monolithic wall pours remaining to be completed.  Port staff is preparing for the next phase (DP-2-B) for bid which 

includes placing the rail in the concrete structure and connecting the rail to existing rail lines.   Work is expected to begin on the DP-2-B 

phase in May 2014.    

Rotschy Construction has submitted two invoices during this reporting period for the project totaling $2,094,709.64.  The port has sought 

reimbursement totaling $1,274,401.71 during this same period.  The project is on schedule and no problems have been identified.   

Schedule and Scope changes  
There were no changes to the scope of the Rail Tie In to the Mainline project.   
State funds will be utilized for which phase (s) of the project. 

State funds will be used for the Rail Tie In to the Mainline Project during the construction phase. 

Environmental Impacts / Compliance  
The NEPA/SEPA Checklist was completed with no significant 
findings 

Federal fund Impacts 

Federal funds will be utilized in the project during the 
construction phase 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 08/09  NEPA documentation approved 

RW Complete 11/11 11/11  ROW completed 

Contract Advertised 05/02/13 05/02/13 Design package 2A 

Contract Awarded 06/27/13 06/27/13 At regularly scheduled POV Commission meeting 

Groundbreaking 07/23/13 07/23/13 Design Package 2A 

Open to Traffic 06/28/15   All portions of project 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

3.41 m  

0  

34.890 m  

38.341 m  

 

 
Percent 
of total 

 
9%  

0%  

91%  

100%  

 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

                          Date      Planned        Revised               Actual 
                            08/13     $450,000 _       $   0_                    $________                       
                            09/13     $600,000          $                           $________         
                           10/13      $ 600,000         $                           $ 586,380           
                           11/13      $600,000          $_______             $ 823,570_    
                           12/13      $175,000          $875,000              $ 591,317 _ 
                           01/14      $175,000          $683,085              $ 683,085 
                           02/14      $ 0                    $245,648              $________  
                           03/14      $  0                   $________           $________ 
                           04/14      $ 0                    $________           $________ 
                 Total  13-15     $2,600,000_     $______               $1,409,950                          
 

Carryover of 11/13            $__0_______    $ __0____           $ 2,684,352        
 
                Total  13-15        $2,600,000_    $________         $    

 
     GRAND TOTAL            $2,600,000           

 

Agency Contact Information: Randy McCaleb       (360) 993-8654        rmccaleb@portvanusa.com 

Freight Mobility  
Strategic Investment Board 



 


